
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-039-254

ContractorType: PR

Contractor Name: Southern California Coastal Water Research 
Project (SCCWRP)

Contractor Department:

Street Address: 7171 Fenwick Lane

Suite:

City: Westminister

State: CA Zip: 92683-    

Project Number: 02-039-254

Project Name: Implementation of Coliform TMDL for 
Santa Monica Bay Beaches

Project 
Description:

Evaluate and characterize sources of fecal contamination to 
support successful implementation of coliform TMDL for 
Santa Monica beaches.  Project will utilize  bacteriological 
methods and rapid indicator detection technologies to identify 
sources and mitigation measures.

Problem 
Statement:

An important component of coliform TMDL 
implementation for Santa Monica Bay Beaches will be 
able to assess waste load allocation and identify sources of 
contamination to the system.  Identification of sources of 
fecal contamination to beaches is a statewide problem.  A 
method of rapid detection of pathogens an the ability to 
identify them as either human or animal is critical to 
pathogen TMDLs nation wide, and to the implementation 
of AB 538 (source identification of contamination at 
beaches with storm drains).

Watershed: Santa Monica Bay

Outcomes: Stormwater-BMP Implementation

Project Status: Completed

Funding Source: Prop-13-I

Project Amount: $575,798

Grant Manager: D Cole

Kenneth Schiff Bryan Neece

(714) 372-9202 (714) 372-9201

kens@sccwrp.org bryann@sccwrp.org

7148949699 7148949699

Execution Date:  8/15/02 End Date:  3/31/05

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$575,798.00

$583,448.00 $0.00

Allocation

Used

Balance

Award Match

($7,650.00)

Friday, July 14, 2006 Page 1 of 2



California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-039-254

Events

Line Item Description

Due Receive

Task 
Completed

 Date

6.5 Interim Report of Waste Load Determination 1/10/05 Yes

6.3 Interim Report of Sampling Success 1/10/05 Yes

3 Multi-tiered Approach for Source Tracking Using QPCR 2/28/05 3/2/05

2.0 QAPP 6/30/03 2/18/04 Yes

1.2 Quarterly Progress Reports 10/10/02

1.5 Contract Summary Form 6/30/03

1.6 Subcontractor Documentation 10/10/02

1.7 Expenditure/Invoice Projections 10/10/02

1.8 Project Survey Form 3/1/05

3.0 PAEP 6/30/03

4.1 TAC Membership list 7/31/03

4.2 Meeting minutes and attendance list 10/10/02

5.1 Interim Report evaluating each of the methods tested 12/31/03

5.2 Standard Operating Procedure (SOP) for preferred measurement method(s) 6/30/04

6.1 Interim Report of Selected Watershed(s) 7/31/04

6.2 Interim Report of Source Characterization Profiles 10/31/04

6.6 Interim Report of BMP Effectiveness 12/31/04

7.1 Photos of good quality 3/1/05

7.2 Relational database with metadata and photo-documentation 3/1/05

8.1 Draft Report 2/1/05

8.2 Final Report 3/1/05
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